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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Pay Period End Date:

05.23.2016

Contract Location:
BLAIR WEST

Contractor:
VRANA & SON CONSTRUCTION CO. (CHAS.)
4816 F ST

OMAHA NE 68117-1407

Phone:
(402)733-5200

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Counties
WASHINGTON
Project Fed State Highway Begin
Number Project Number Number Ref
Post

22026 000 BRO-7089(23)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

GRAD CULV

PROG

07.31.2014
08.18.2014
09.05.2014

04.01.2015
04.01.2015
11.14.2015

Current Contract Amt
$788,064.58

Original Contract Amt
$786,373.20

% Dollar Comp
97%
% Time Comp
100%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Goldie, Jon

Total for Adjustments

Payment

05.23.2016

State Representative

Zelensky, Rich

06.01.2016

Construction Engineer

Halstead, Kerri

06.03.2016

Total to Date

$763,824.88
$.00
$763,824.88
$.00
$.00
$.00
$763,824.88

$.00
$.00
$.00
$.00
$.00
$.00
$-6,655.69
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$6,655.69

$757,169.19

Prev to Date

$761,271.76
$.00
$761,271.76
$.00
$.00
$.00
$761,271.76

$.00
$.00
$.00
$.00
$.00
$.00
$-6,655.69
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$6,655.69

$754,616.07

LPA Responsible Charge

Hansel, William

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$2,553.12
$.00
$2,553.12
$.00
$.00
$.00
$2,553.12

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$2,553.12

06.01.2016

06.02.2016

06.06.2016
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0012 Pay Period End Date:  05.23.2016 Est Number: 0012 Pay Period End Date:  05.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 2009.51 215.00 14.320 3,078.80
0001 0001 0030.10 35,000.00 1.000 35,000.00 CRUSHED ROCK EMBEDMENT STA 14.320 3,078.80
MOBILIZATION LS 1.000 35,000.00 14.320 3,078.80
1.000 35,000.00 0.000 0.00
0.000 0.00 0010 0010 2010.03 20.00 442.000 8,840.00
0002 0002 1000.00 900.00 4.000 3,600.00 CRUSHED ROCK SURFACE COURSE TON 442.000 8,840.00
LARGE TREE REMOVAL EACH 4.000 3,600.00 500.790 10,015.80
1.000 900.00 0.000 0.00
0.000 0.00 o011 0011 4050.01 6.00 1,115.000 6,690.00
0003 0003 1009.00 1,600.00 1.000 1,600.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 1,115.000 6,690.00
GENERAL CLEARING AND GRUBBING LS 1.000 1,600.00 CULVERTS, AND HEADWALLS 1,115.000 6,690.00
1.000 1,600.00 0.000 0.00
0.000 0.00 0012 0012 4350.84 175.00 650.000 113,750.00
0004 0004 1010.01 3.45 5,299.000 18,281.55 84" CORRUGATED METAL PIPE LF 650.000 113,750.00
EXCAVATION (ESTABLISHED QUANTITY) cYy 5,299.000 18,281.55 650.000 113,750.00
5,299.000 18,281.55 0.000 0.00
0.000 0.00 0013 0013 6040.00 59,999.00 1.000 59,999.00
0005 0005 1011.00 30.00 216.000 6,480.00 REMOVE STRUCTURE EACH 1.000 59,999.00
WATER MGAL 216.000 6480.00 AT STA 107+06.45 1.000 59,999.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 6105.02 50.00 97.000 4,850.00
0006 0006 1030.00 7.25  21,615.000 156,708.75 ROCK RIPRAP, TYPE B TON 97.000 4,850.00
EARTHWORK MEASURED IN EMBANKMENT cYy 21,615.000 156,708.75 115.260 5,763.00
21,615.000 156,708.75 0.000 0.00
0.000 0.00 0015 0015 L001.01 690.00 2.000 1,380.00
0007 0007 1043.50 5.00 108.000 540.00 SEEDING, TYPE A ACRE 2.000 1,380.00
RIPRAP FILTER FABRIC 5\% 108.000 540.00 2.250 1,552.50
108.000 540.00 0.000 0.00
0.000 0.00 0016 0016 L006.00 475.00 2.000 950.00
0008 0008 1320.24 43.00 148.000 6,364.00 COVER CROP SEEDING ACRE 2.000 950.00
24" CORRUGATED METAL PIPE FOR LF 148.000 6,364.00 2.000 950.00
DRIVEWAY CULVERT PIPE 148.000 6.364.00 0.000 0.00
0.000 0.00 0017 0017 L019.13 1.35 6,899.000 9,313.65
EROSION CONTROL, CLASS 1D 5% 6,899.000 9,313.65
8,803.000 11,884.05
0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0012 Pay Period End Date:  05.23.2016 Est Number: 0012 Pay Period End Date:  05.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L021.51 5.00 1,200.000 6,000.00 0024 0024 4151.00 1.00 44,125.000 44,125.00
EROSION CHECKS, TYPE WATTLE LF 1,200.000 6,000.00 REINFORCING STEEL FOR BOX CULVERT LB 44,125.000 44,125.00
1,200.000 6,000.00 44,125.000 44,125.00
0.000 0.00 0.000 0.00
0019 0019 L022.11 3.25 1,765.000 5,736.25 0025 0025 8010.03 56.00 174.000 9,744.00
FABRIC SILT FENCE-LOW POROSITY LF 1,765.000 5,736.25 CRUSHED ROCK FOR BASE COURSE CY 174.000 9,744.00
1,780.400 5,786.30 174.000 9,744.00
265.150 861.74 0.000 0.00
0020 0020 L032.75 500.00 4.500 2,250.00 0026 0026 8091.00 105.00 23.300 2,446.50
MULCH TON 4.500 2,250.00 GRANULAR BACKFILL CcY 23.300 2,446.50
5.000 2,500.00 23.300 2,446.50
0.000 0.00 0.000 0.00
4001 4001 1111.05 0.95 0.000 0.00 GROUP 4 CULVERT AT STA. 107+08.50 Contracted 311,842.20
REMOVE SILT FENCE LF 1,780.400 1,691.38 Current 311.842.20
1,780.400 1,691.38 In place 298,410.20
1,780.400 1,691.38 This Estimate 0.00
GROUP 1 GRADING Contracted 451,412.00 CGROUP 10 GENERAL ITEMS
Current 453,103.38 0027 0027 0001.10 2.00 2,828.000 5,656.00
In place 449,055.13 BARRICADE, TYPE Il BDAY 2,828.000 5,656.00
This Estimate 2,553.12 3,534.000 7,068.00
GROUP 4 CULVERT AT STA. 107+08.50 0.000 0.00
0021 0021 0030.40 2,400.00 1.000 2,400.00 0028 0028 0001.90 0.50 4,444,000 2,222.00
MOBILIZATION LS 1.000 2,400.00 SIGN DAY EACH 4,444,000 2,222.00
1.000 2,400.00 2,745.000 1,372.50
0.000 0.00 0.000 0.00
0022 0022 4051.01 7.30 7,496.000 54,720.80 0029 0029 0001.99 0.75 808.000 606.00
EXCAVATION FOR BOX CULVERTS CY 7,496.000 54,720.80 CONTRACTOR FURNISHED SIGN DAY EACH 808.000 606.00
5,656.000 41,288.80 1,343.000 1,007.25
0.000 0.00 0.000 0.00
0023 0023 4101.06 385.00 515.340 198,405.90 0030 0030 0030.00 1,600.00 1.000 1,600.00
CLASS 47B-3000 CONCRETE FOR BOX CY 515.340 198,405.90 MOBILIZATION LS 1.000 1,600.00
CULVERT 515.340 198,405.90 1.000 1,600.00
0.000 0.00 0.000 0.00
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Contract ID:  2026X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0012 Pay Period End Date:  05.23.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0031 0031 9110.01 130.00 20.000 2,600.00
RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 2,600.00
0.000 0.00
0.000 0.00
0032 0032 9110.03 100.00 20.000 2,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 2,000.00
0.000 0.00
0.000 0.00
0033 0033 9110.07 120.00 20.000 2,400.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 2,400.00
0.000 0.00
0.000 0.00
0034 0034 9110.27 140.00 20.000 2,800.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,800.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0035 0035 L022.90 3.25 700.000 2,275.00
TEMPORARY SILT FENCE LF 700.000 2,275.00
1,634.400 5,311.80
0.000 0.00
0036 0036 L032.70 320.00 3.000 960.00
TEMPORARY MULCH TON 3.000 960.00
0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 23,119.00
Current 23,119.00
In place 16,359.55
This Estimate 0.00
Totals for contract Contracted 786,373.20
Current 788,064.58
In place 763,824.88

This Estimate

2,553.12



